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CIM FY94 ADVANCEL .CQUISITION PLAN
ACQUISITION STRATEGY

SETA AWARD IMMINENT; DTIS IN PROGRESS
— CURRENTLY HIGH PERCENTAGE OF MIPRs

— EFFORTS TRANSITION TO SETA WHEN IN PLACE
—~ SOFTWARE RE-USE
— TECHNICAL ARCHITECTURE
— DEFENSE INFORMATION INFRASTRUCTURE
-~ DPI ASSESSMENT
—~ DATA ADMINISTRATION
— FUNCTIONAL PROCESS IMPROVEMENT
— SOFTWARE ENGINEERING ENVIRONMENTS
— SOFTWARE METRICS
— SOFTWARE PROCESS IMPROVEMENT

~ TECHNICAL INTEGRATION EFFORTS TRANSITION TO DTIS WHEN IN PLACE



CIM FY94 ADVANCEL CQUISITION PLAN
ACQUISITION STRATEGY (con’t)

OTHER MAJOR AQUISITION VEHICLES
— SOFTWARE PROCESS ASSESSMENT (FULL & OPEN)
— OTI 8(a)s

— NON-CIM CONTRACTS



FUNDS AVAILABLE

TOTAL O&M 105,655 TOTAL PROCUREMENT 17,182
CIV PAY (37,052)
OP COSTS (9,033)

SUB-TOTAL 59,570 17,182

EXTERNAL SUPPORT

I-CASE : (5,000.0)

CIMNET (3,030.0) (3,950)
SUB-TOTAL (CIM CONTRACT §$) 51,540.0 13,232
TOTAL DISA/CIM FY94 BUDGET 64,722.0

INTERNAL PACKAGES NOT IN APTS

DATA ADMIN (75)
OFFICE AUTOMATION (1,106)
STANDARDIZE/INTEROP (20)

AMOUNT PRESENTLY IN APTS 51,540.0 12,031



o&M

RDT&E

PROC

CIM FY94 ADVANCE!  SQUISITION PLAN
FUNDING BREAKOUT 58Y APPROPRIATION

DISA FUNDS

51,540

13,232

($000)

INCOMING MIPR’S

64,772

TOTAL

51,540

13,232

JOTAL NUMBER

OF PACKAGES

64,772

53

14

67



o&Mm

RDT&E

PROC

TOTAL

000

27,946.1

0.0

6,262.0

34,208.1

NEW CONTRACTS

%

43.4

0.0

9.6

53.0

CIM FY94 ADVANCED ACQUISITION PLAN
ACQUISITION METHOD

OPTIONS
MODIFICATIONS  (CONTINUING)
000 % $(000) %
454.5 0.7 2,100.0 3.2
00 0.0 0.0 0.0
0.0 0.0 0.0 0.0
4545 0.7 2100.0 3.2

OUTGOING
MIPR/RO
000) %

21,039.4 324
0.0 0.0
6,970.0 10.7
28,009.4 43.1

TOTAL

000 %
51,546.0 79.7
0.0 0.0
13,2320 20.3
64,772.0 100.0



o&Mm

RDT&E

PROC

TOTAL

'

CIM FY94 ADVANCED ACQUISITION PLAN
NUMBER OF PACKAGES BY ACQUISITION METHOD

OPTIONS OUTGOING
NEW CONTRACTS MODIFICATIONS (CONTINUING) MIPR/RO
4 3 2 44
0 0 0 0
12 0 0 2

16 3 2

i

46

TOTAL

53

14

67



o&Mm

RDT&E

PROC

TOTAL

FULL AND OPEN

CIM FY94 ADVANCED ACQUISITION PLAN
EXTENT OF COMPETITION

OTHER THAN

FULL AND OPEN

FULL AND OPEN
AFTER EXCLUSION

$(000)

28,351.1

0.0

6,138.4

34,084.5

%

774

0.0

16.7

93.8

$(000)

49.5
0.0
123.6

1731

%

0.1

0.0

0.4

0.5

$(000)

0.0

0.0

0.0

0.0

%

0.0
0.0
0.0

0.0

000

2,100.0

0.0

0.0

2,100.0

%

5.7

0.0

0.0

5.7

TOTAL
000 %
30,500.6 83.0
0.0 0.0
6,262.0 17.0
36,762.6 100.0



o&Mm

RDT&E

PROC

TOTAL

SB SET-ASIDE
$(000) %
2,893.5 7.9
00 0.0
275.0 7
3,168.5 8.6

CIM FY94 ADVANCED ACQUISITION PLAN
SOCIOECONOMIC PROGRAMS

SB _PRIME 8(a) WOMAN-OWNED

000 %o $(000) 2 000) %
0.0 0.0 2,100.0 5.7 | 495 0.1
00 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 2,100.0 5.7 | 49.5 0.1

TOTAL
000 %
5,043.0 13.7
0.0 0.0
275.0 4

5318.0 144



CIM FY94 ADVANCEL ACQUISITION PLAN

CONTRACTED ADVISORY & ASSISTANCE SERVICES (CAAS)

CIM HAS NO CAAS CONTRACTS



et

<IM FY94 ADVANCEL ACQUISITION PLAN
SCHEDULE OF ARC APPROVALS
(Number of Packages)




IM FY94 ADVANCEL ACQUISITION PLAN

.
W

SCHEDULE OF DARP APPROVALS

(Number of Packages)




o v

2IM FY94 ADVANCEL ACQUISITION PLAN
SCHEDULE OF AWARDS
(Number of Packages)




CIM FY94 ADVANCEI.‘“ CQUISITION PLAN
CONCERNS

BUDGET CUTS

ANY DELAY IN SETA AWARD COULD EFFECT COMPETITION GOALS

ANY DELAY IN SPA AWARD COULD IMPACT SPA SCHEDULE

ANY DELAY IN DTIS AWARD COULD EFFECT COMPETITION GOALS

NO IMPACT HAS BEEN IDENTIFIED AS A RESULT OF REORGANIZATION



17493 MASTER PACKAGE REPORT Page# 267

- W - - - -

Org Code: cI Purchase Request#: DXPR40001 Amendment#:
PR Title: COMPUTER HARWARE & SOFTWARE Acq Method:  NEW CONTRACT
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractors RFP #:
Mod #:
Contret Type: FIRM FIXED PRICE MIFRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: BOLLY GOODSON ARC: NO DECCO: KO FIPS: YES

DPA WAIVER: NO ADA WAIVER: NO GFE /GFP:NO CAAS: 1EC

PLANNED REVISED ACTUAL COMMENTS:

- - - - - - - - - - - - - - .- .-

Reqts def complete 6/02/93

Feas study complete 6/17/93

Funds commited : 7/02/93

Consult complete 7117193

Internal approval 8/01/93

IAP/PKG to code PR 8/16/93

ARC

DARP 9/26/93

Code CPA receives 10/12/93

Code PM receives 10/17/93

Offer to SBA

SBA approval

CBD published 10/31/93

RFP out 11/16/93

Prop received 12/19/93

Tech eval request 12/21/93

Tech eval received 1/18/94

Audit requested 12/21/93

Audit received 1/18/94

Nego begin 1/28/94

BAFO requested 2/07/94

BAFO received 2/12/94

Contract award 3/01/94

TIME TO AWARD IN DAYS: 272

AR AEAAAIRRRRRARARAAAERA2242 P I N AN CI AL D ATA whktkkdddbhhkhbbhdhiridies
FUNDS APPROP PROJECT TITLE ' FY PLANNED OR PR AWARDED
D1SA PROCURE : 94 $275,000

TOTALS ----v-ececmscemecemmrecaccocecacenax > $275,000 $0 $0 -

COMMENT:
VARIOUS COMPUTER
SYSTEMS UPGRADES
FOR OFFICIAL USE ONLY



W

Org Code: CIM
PR Title:
Sclicitation:
Contractor:
Contrct Type:
Cont Officer:

Action Offer:
DPA WAIVER:

N/A
D. LEWIS
NO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PKG to code PR
ARC -

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA spproval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Rego begin

BAFO requested
BAFO received
Contract sward
TIME TO AWARD IN DAYS:

Thkkkdhdkkhhdkrdhkbkbkdkkdttstssr* FINARCIAL

DDRS OPERATIONS & MAINTENANCE

FULL AND OPEN

FIRM FIXED PRICE

MASTER PACKAGE REPORT

- - -

Purchase Request#: DXMR40002
Acq Method:

Socio Status:
Contractf:
RFP #:
Mod ¢
MIPRed to:
N/A

DECCO: NO

- GFE/GFP:NO

Specialist:
ARC: YES
ADA WAIVER: NO

REVISED ACTUAL

- e an o -- - e - - - -

4/02/93
4117193
5/02/93
5/17/93
6/01/93
6/16/93
6/26/93
7/12/93
7/28/93

10/01/93

182

Pagef# 144
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

DITSO
Status: OPEN
FIPS: YES
CAAS: IEC

DATA ®hkkkkbhhkkbhkhhhhkhkdbrhhkihk

FUNDS APPROP  PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $922,000

TOTALS ~-v=vmeeeemmemoesmemeemececaecoocnas > $922,000 $0 $0
COMMENT:

WORK TO BE

PERFORMED AT DITSO

FOR OFFICIAL USE ONLY



Ti1es MASTER PACKAGE REPORT Pagef 268

- - . - -

{ Org Code: CIM Purchase Request#: DXPR40003 Amendment#:
© PR Title: EXECUTIVE LVL STAND.MEMBERSEIP Acq Method:  PO/DO

Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#:

Contractor: RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: W. RINEHULS ARC: RO DECCO: NO FIPS: RO

DPA WAIVER: NO ADA WAIVER: NO GFE /GFP:NO CAAS: NON-CAA

PLANRED REVISED ACTUAL COMMENTS ¢

- w e - - - - - - - - - .- - - -

Reqts def complete 6/03/93
Feas study complete 6/18/93
Funds commited _ 7/03/93
Consult complete 7/18/93
Internal approval 8/02/93
IAP/PRG to code PR 8/17/93
ARC |

DARP 9/27/93
Code CPA receives 10/13/93
Code PM receives 10/18/93
Offer to SBA

SBA approval

{ CBD published

RFP out 11/01/93
Prop received 12/01/93

Tech eval request
Tech eval received
Audit requested _ ;
.Audit received -
Nego begin
BAFO requested
BAFO received

Contract award 1/01/94

TIME TO AWARD IN DAYS: 212

CREEERRR IR kRIRARARARIAhEkthktdd F I N AN C I AL DA TA *htkkhkdhhdbhddtdthbddidik

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED

DISA O& M 94 $20,000

TOTALS c--cccmcccammmmmemmememememem—ee—oo > $20,000 $0 $0
. COMMENT : -

NATIONAL

AND INTERNATIONAL
FOR OFFICIAL USE ONLY



o

U Lis O MASTER PACKAGE REPORT Paget 22

- - . - - - -

Org Code: CIM Purchase Request#: DXAR40005 Amendment #:

PR Title: DOD DATA MODEL EXTENSION Acq Method: MIPRS OUT /RO

Solicitation: FULL ARD OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: SRA RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: DSS-W

Cont Officer: R/A Specialist: N/A Status: OPEN

Action Offcr: B. HARRISS ARC: NO DECCO: NO FIPS: YES

DPA WAIVER: RO ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

N PLARNED REVISED ACTUAL COMMENTS

- - - - - - - - - - -

Regqts def complete 4[02193
Feas study complete 4117193
Funds commited : $/02/93
Consult complete 5/17/93
Internal approval 6/01/93
IAP/PRG to code PR 6/16/83
ARC

DARFP 7/12/93
Code CPA receives 7128193

Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
KNego begin

BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

TAIRKKRRKEEFRRIRRAANRRRRAARE*RE F I N AN C I AL DA TA Srrhdrrdrhdhhdhsddbddhidhs
FUNDS APPROP PROJECT TITLE Y PLARNED ON PR AWARDED
DiSsA O &M ’ 94 $450,000

TOTALS «cscememmmemmmmmame=m—meemmmeacecns > $450,000 $0 $0
COMMENT: 2

FOR OFFICIAL USE ONLY



e
Org Code: CIM
PR Title:

Solicitation:
Contractor: MITRE
Contrct Type:
Cont Officer:

Action Offer:
DPA WAIVER: KO

N/A

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PRG to code PR
ARC '

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award
TIME TO AWARD IN DAYS:

HhkhkArhkhkkdhkthkhktkkktixsrrst* P I NANCIAL DATA

MITRE SUPPORT FOR CIM

FULL AND OPEN

FIRM FIXED PRICE

M. MCGINNESS

MASTER PACRAGE REPORT

e Y LT R R T L

Purchase Request#:

Pagef 28
75506 '

Acq Method:

Amendment#:
MIPRS OUT /RO
Socio Status: SMALL BUSINESS NON BA
Contractf:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: NO
GFE /GFP:RO

CECOM
Status: OPEN
FIPS: NO
CAAS: 1EC

Specialist:
ARC: NO
- ADA WAIVER: RO

ACTUAL

- aw o -

REVISED

- - - wwom-- - - -

4{02/93
4/17193
5102/93
5/17/93
6/01/93
6/16/93

7/12/93
7/28/93

10/01/93

182

kkkkkkkkkkktkkkkhhkkihkkhikk

FUNDS APPROP  PROJECT TITLE FY PLANNED OK PR AWARDED
DISA O&M 94  $3,856,000

TOTALS =cmmemmemeceememcmcacecmcmccamomomn= > $3,856,000 $0 $0 |
COMMENT: ;

FOR OFFICIAL USE ONLY



»

I317493 MASTER PACKAGE REPORT Pagel 269
Org Code: cIM Purchase Request#: DXPR40007 Amendment#:
PR Title: SOFTWARE ENG. ENVIRON. (SEE) Acq Method: PO/DO
Solicitation: FULL ARD OPEN Socio Status: HISTORICALLY BLACK COL

Contract#: 91C0033
Contractor: GMU RFP #:

Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: GODBEY : Specialist: HALL Status: CPEN
Action Offcr: SUSAN WARSHAW ARC: NO DECCO: RO FIPS: NO
DPA WAIVER: RO ADA WAIVER: RO GFE/GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

Reqte def complete 5102/93
Feas study complete 5/17/93
Funds commited 6/01/93
Consult complete 6/16/93
Internal approval 7/01/93
IAP/PRG to code PR 7/16/93
ARC :
DARP 8/26/93
Code CPA receives 8/11/93
Code PM receives 9/16/93
Offer to SBA
SBA spproval
CBD published
RFP out 9/30/93
Prop received 10/30/93
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin
BAFO requested
BAFO received
Contract award 11/30/93
TIME TO AWARD IN DAYS: 212

FhkkkR Rk Rk ARk A khkhkdkkhhkikttd P I N AR CI AL DATA ®hbhkkrtdhkhddrhbddhhrtdhs

FURDS APPROP  PROJECT TITLE 44 PLANNED ON PR AWARDED
DISA OG&M 94 $100,000

TOTALS -v---m-m=mmemmccccmccccacmecencnnnes > $100,000 $0 $0
COMMENT : R

CONTRACTOR SUPPORT FOR DEVELOPING A CONCEPT OF OPERATIONS
FOR SEE INTEGRATION WITH REUSE AND DATA ADMINISTRATION

FOR OFFICIAL USE ONLY



$17193™ MASTER PACKAGE REPORT Pagel 294

- - . - - - -

Crg Code: 131 Purchase Request#: DXR040008 Amendment #:

PR Title: S/W ENG. ENVIRONMENTS Acq Method:  MIPRS OUT /RO

Solicitation: FULL AND OPEN Soclo Status: SMALL BUSINESS NOR 8A
Contract#:

Contractor: TBD RFP
Mod #:

Contrct Type: FIRM FIXED PRICE _ MIPRed to: OPM

Cont Officer: N/A Specialiet: N/A Status: OPEN

Action Offcr: SUSAR WARSHAW ARC: NO DECCO: RO FIPS: RO

DPA WAIVER: NO ADA WAIVER: WO GFE/GFP:NO = CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

Regts def complete 8/02/93
Feas study complete 8/17/93
Funds commited : aj/ol/93
Consult complete 9/16/93
Internal approval 10/01/93
IAP/PKG to code PR 10/16/93
ARC

DARP 11/11/93
Code CPA receives 11/27/93
Code PM receives

Offer to SBA

SBA epproval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Kego begin

BAFO requested
BAFO received

Contract award 1/31/94

TIME TO AWARD IN DAYS: 182

FRRKERERERRREIRARRARAARRRRAedd* P I N AN CI AL D ATA Shkkskdtdsthbhdhdrdrrihisss
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
PISA O &M ) 94 $420,000

TOTALS =-emmmme=mmmeccomcmmccccmccmcmcencan- > $420,000 $0 $0
COMMENT:

CONTRACTOR SUPPORT FOR ASSISTING WITH I-CASE
TECHNOLOGY TRANSFER FOR DOD CENTRAL DESIGN ACTIVITIES
FOR OFFICIAL USE ONLY



%riiies

Org Code: cIM

PR Title:

Solicitation: FULL AND OPEN

SUPPORT TO REPOSITORY

MASTER PACKAGE REPORT

- - . - - -~ -

Purchase Request#: DXMR40009

Pagef 145

Amendment#:
Acq Method:  MIPRS OUT /RO

Socio Status: SMALL BUSINESS NON 8A

Contract#:
Contractor: POWER COMPUTING RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to: HQUSACE
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: F. KIRKLIGHTER ARC: YES DECCO: RO FIPS: NO
DFA WAIVER: RO ADA WAIVER: RO . GFE/[GFP:NO CAAS: IEC
PLANNED REVISED ACTUAL COMMENTS 1
Reqts def complete 4102193
Feas study complete 4/17/93
Funds commited 5/02/93
Consult complete 5/17/93
- Internal approval 6/01/93
JAP/PRG to code PR 6/16/93
ARC 6/26/93
DARP 7/12/93
Code CPA receives 7/28/93
Code PM receives
Offer to SBA
SBA approval
CBD published
RFP out
Prop received
Tech eval request
Tech eval received
Audit requested
Audit received .
Rego begin
BAFO requested
BAFO received
Contract sward 10/01/93
TIME TO AWARD IN DAYS: 182
EARRRARERARAREAARRARAAXt kR k%5t F I N AN C I AL DA TA *rhdrhhthdthdrrdrdthrtdtds
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA OG&M 94 $700,000 :
TOTALS <~~-ccvmcocovrcrvmrrcnccenncccccncceos > $700,000 $0 $0 )
COMMENT : -
REPOSITORY
OPERATION

FOR OFFICIAL USE ONLY



‘I_}_ﬂ?B - MASTER PACKAGE REPORT Pagel 146

P R L L L P T X P TR

Org Code: CIM Purchase Request#: DXMR40010 Amendment#:

PR Title: CADRE 100 Acq Method: MIPRS OUT /RO

Sclicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: RFP £
Mod #:

Contret Type: FIRM FIXED PRICE MIPRed to: AMEC

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: B. STORM ARC: NO DECCO: NO FIPS: RO

DPA WAIVER: NO ADA WAIVER: WO GFE /GFP:NO CAAS: IEC

-

PLANNRED REVISED ACTUAL COMMENTS :

Regts def complete 4f02/93
Feas study complete 4/17/93
Funds commited : 5/02793
Consult complete 5/17/93
Internal approval 6/01/93
JAP/PKG to code FR 6/16/93
ARC | |

DARP 7112/93
Code CPA receives 7/28/93

Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request

Tech eval received

Audit requested

Audit received

Nego begin

BAFO requested

BAFO received

Contract sward 10/01/93
TIME TO AWARD IN DAYS: 182

FheRhAAhA AR A*hhkhkkhkkhtddikdtd® F I NANC I AL DATA Seddkddkkddbrbkibkbbkhkhss

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O &M 94 $500,000

TOTALS ~=-v--vocccccccmcrcecceccacacnnanaan- > $500,000 §0 $0

CADRE
100 TRAINING
FOR OFFICIAL USE ONLY



wrss
Org Code: CIM

PR Title:

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: N/A

Action Offcr: D. MCDONALD

DPA WAIVER: WO

-

Reqts def coumplete
Feas study complete
Funds commited
Consult complete
Internal spproval
IAP/PKG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award

TIME TO AWARD IN DAYS:

IDEF LIFE CYCLE/FIPS

MASTER PACKAGE REPORT

- - - - . W -

Purchase Request#: DXRO40011

Page# 321
Amendment#:
Acq Method: MIPRS OUT /RO

Socio Status: SMALL BUSINESS NON 8A

Contractf:
RFP #:
Mod #:

MIPRed to: NIST
Specialist: N/A Status: OPEN
ARC: NO DECCO: NO FIPS: NO
ADA WAIVER: NO GFE /GFP1NQ CAAS: 1EC

PLANNED REVISED
4102/93
4117193
5/02/93
5/17/93
6/01/93
6/16/93

7/112/93
7/28/93

10/01/93

182

ARRRRARAREREERRFAAEAAEAAAAAA%tEt F I NANCI AL DATA *rkssdkhdkkrbbddbdkhrdtrrs

FUNDS APPROP PROJECT TITLE 34 PLANNED ON PR AWARDED
DISA O &M : 94 $286,000

TOTALS ~ccememcemmcccccccscccccecacancanannos > $286,000 $0 §0 >
COMMENT:

FURTHER DEVELOP

IDEF LIFE CYCLE/FIPS

FOR OFFICIAL USE ONLY



.0rg Code:

PR Title:
Solicitation:
Contractor:

Contrct Type:

CIM

MASTER PACKAGE REPORT

- - P D - - -

Purchase Request#:

BPIP CONTRACT SUPPORT

FULL AND OPEN
STANDARD TECH, 1

FIRM FIXED PRICE

NC.

Cont Officer: N/A Specialist:
Action Offcr: J. SCOTT ARC: NO
DPA WAIVER: NO -ADA WAIVER: NO

Reqts def complete
Feas study complete
Funds commited :
Consult complete
Internal spproval
IAP/PKG to code PR
ARC ' ‘
DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received

Nego begin

BAFO requested

BAFO received
Contract award

TIME TO AWARD IN DAYS:

PLANNED REVISED ACTUAL

- - - - - -

40293
4717793
5/02/93
5/17/93
6/01/93
6/16/93

— - -

7/12/93
7/28/93

10/01/93

182

Srhhhhkhktkkihkhhktkkhwirsisdts P I NANCIAL

DXAR40012
Acq Method:

Socio Status:
Contract#:
RFP #:
Mod #:
MIPRed to:
R/A

DECCO: RO
GFE /GFP:NO

- - - - -

Page# 23
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

DSS-W
Status: OPEN
FIPS:s WO
CAAS: IEC

DATA Shtabhhkrddddhhhbhdrrtrsd

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $195,000
TOTALS -c-cermemcmceccccvecnmnoteenconcconan- > $195,000 $0 $0 >
COMMENT:
PROGRAM
SUPPORT TO BPIP

FOR OFFICIAL USE ONLY



s Wy,

4-4"""{.‘
Wi7/e3

Org Code: CIM

PR Title:

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: R/A

Actien Offcr: D. MCDORALD

DPA WAIVER: RO

Reqts def complete
Feas study complete
Funde commited
Consult complete
Internal approval
IAP/PRG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA spproval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award
TIME TO AWARD IN DAYS:

BP1 CENTER OF EXPERTISE

MASTER PACKAGE REPORT

- - -

Purchase Requestf#: DXMR40013

Pagef 147
Amendment#:

Acq Method: MIPRS OUT /RO
Socio Status: SMALL BUSINESS NON 8A
Contractf:
RFP
Mod #:
MIPRed to: WES
Specialist: N/A Status: OPEN
ARC: NO DECCO: RO FIPS: NO
ADA WAIVER: RO GFE [GFP:NO CAAS: 1EC

REVISED

- e a oo -

ACTUAL

- - - - -

4/02/93
417793
5/02/93
5/17/93
6/01/93
6/16/93

7/12/93
7/28/93

10/01/93

182

dekkhkhkhkhkdkhkkkihkhkkihdkdkkdhhidkk

Rk khhkhkkkktkdkhkkhkdktiikte* F I NANCIAL DATA

FURDS APPROP PROJECT TITLE FY PLARNED
DISA O& M . 94 $100,000
TOTALS -==-===-cmcomccmcemcmsmmescneenmnman > $100,000
COMMENT :

DEVELOP/TEST NEW
BPI TOOLS AND TECHNOLOGIES
FOR OFFICIAL USE ONLY

ON PR AWARDED

$0 $0



793 MASTER PACKAGE REPORT Page# 270

. D - - - -

- Org Code: CIM Purchase Request#: DXPR40OOL14 Amendment#:
PR Title: BPIP CONTRACT SUPPORT Acq Method: NEW CONTRACT
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS

Contractf:
Contractor: RFP #£:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: F. MORAWSKI ARC: NO DECCO: RO FIPS: YES
DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:NO CAAS: 1EC
PLANNED REVISED ACTUAL COMMENTS :
Reqts def complete 1/02/93
Feas study complete 1/17/93
Funds commited : 2/01/93
Consult complete 2/16/93
Internsl approval 3/03/93
IAP/PEG to code PR 3/18/93
ARC
DARP 4/28/193
Code CPA receives 5/14/93
Code PM receives 5/19/93
Offer to SBA
SBA approval
CBD published 6/02/93
RFP ocut 6/18/93
Prop received 7121793
Tech eval request 7/23/93
Tech eval received 8/20/93
Audit requested 7/23/93 R
Audit received 8/20/93
Nego begin 8/30/93
BAFO requested 9/09/93
BAFO received 9/14/93
Contract award 10/01/93

TIME TO AWARD IN DAYS: 272

khkkkkhkhkkhkhkkkkhkkhkbhrihdrsrdd F T NHANCIAL DATA #hkdkddddddhbhkbbbihhhbhkdd

FUNDS APPROP PROJECT TITLE ¥Y PLANNED ON PR AWARDED
DISA O& M 94 $55,000

TOTALS -v=--eccecncnccccmcccccccccncrcccncas > $55,000 $0 $0 -
COMMENT:

IDEF MODELING TOOL PLATFORMS.
DECCO BULLETIN BOARD ACQUISITON
FOR OFFICIAL USE ONLY



»;“\

Org Code:

w1775
CIM

PR Title:

MASTER PACKAGE REPORT

- - . -

Purchase Request#:

DII TECHNICAL ROADMAP

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: R/A
Action Offcr: J. TATE
DPA WAIVER: RO

Reqts def complete
Feas study complete
Funde commited
Consult complete
Internal approval
IAP/PKG to code PR
ARC .

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP cut

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Specialist:
ARC: NO
ADA WAIVER: RO

- - - - - - -

4102193
4/17193
5/02/93
5/17/93
6/01/93
6/16/93

- - o -

7/12/93
7/28/93

DXMR40015

Acqg Method:

Socic Status:

Contract#:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: NO

. GFE/GFP:NO

Pagef# 148
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

USAISEC BUACHUC
Status: OPEN
FIPS: NO

CAAS: 1EC

Contract award 10/01/93
TIME TO AWARD IN DAYS: 182

Ahkk kR khhhkkhkhdkhkhkishetxk* F I NANCI AL

FUNDS APPROP PROJECT TITLE FY
DISA OG&HM 94

DATA *dkdkkhhhthhtthhttrtdhdddk

PLANNED ON PR AWARDED
$200,000

$200,000 $0 $0

ie

COMMENT:

BIGH LEVEL STEPS ARD "WINDOWS OF OPPORTUNITY" FROM THE

TECHNICAL PERSPECTIVE, TO REACH STRATEGIC LONG RANGE GOALS.
FOR OFFICIAL USE ONLY
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n‘r' 793 = MASTER PACKAGE REPORT Pagef 149
Org Code: CIM Purchase Request#: DIMR4OO16 Amendment#:
PR Title: SBIS ASSESSMENT Acq Method: MIPRS OUT /RO
Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#: :
Contractor: RF?P #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to: JITC
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: B. SHARUM ARC: NO DECCO: NO FIPS: NO
DPA WAIVER: RO : ADA WAIVER: NO GFE /GFP:NO CAAS: I1EC

PLANNED REVISED ACTUAL COMMENTS 3

- s - - - - - - - .. - - -

Reqts def complete 4102193
Feas study complete 4117793
Funds commited . 5/02/93
Consult complete S/17193
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC _

DARP ' 7112193
Code CPA receives 7128793
Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
_Audit received
Nego begin

BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IR DAYS: 182

SREREEREE A AR IR RERIRERAkhhtt FI N AN CI AL DATA *erkkthhrdhhbrkhkktrrreis
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O & M 94 $685,000

TOTALS =---=ccommmcocccmomcmcmomcccmeeanaas > $685,000 $0 $0
COMMENT : N

DISA INDEPENDENT ASSESSMENT OF SBIS PLATFORMS
FOR SUITABILITY OF DEPLOYMENT IN DEPARTMENTAL OSE GRID
FOR OFFICIAL USE ONLY
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- Y - -

Org Code: CIM Purchase Request#: DXMR40018 Amendment#:

PR Title: DISTRIBUTED COMPUT. ENV. (DCE) Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor? RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: AF ESC

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: J. TILER ARC: NO DECCO: RO FIPS: NO

DPA WAIVER: RO ADA WAIVER: NO GFE /GFP:NO CAAS: IEC

- PLANNED REVISED ACTUAL COMMERTS ¢

Reqts def complete 4102/93

Feas study complete 411793

Funds commited ’ 5/02/93

Consult complete : 5/17/93

Internal approval 6/01/93

IAP/PEG to code PR 6/16/93

ARC

DARP 7/12/93

Code CPA receives 7/28/93

Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Contract sward 10/01/93

TIME TO AWARD IN DAYS: 182

ERAREREARIRERRERRIAIRRARAARAAEY P T N ANC I AL DA TA whikdckikkdbktbhhhbdrtrres
FUNDS APPROP PROJECT TITLE . Y PLANNED ON PR AWARDED
DPISA O &M 94 $100,000

TOTALS c-vrwercmrenccccncncncccancc=— —————— > $100,000 $0 $0
COMMENT: r

CONTINUE THE ASSESSMENT OF OSF'S DCE TECHNOLOGY
WITH THE AIRFORCE ELECTRONICS SYSTEMS COMMAND
FOR OFFICIAL USE ONLY



Qiiies MASTER PACKAGE REPORT Page# 271
Org Code: CIM Purchase Request#: DXPR40019 Amendment#:
PR Title: EMG. TECH. GROUP SUBSCRIPTION Acq Method: MODIFICATION
Solicitation: SOLE SOURCE Socio Status: WOMEN OWNED
Contract#:
Contractor: EMERGING TECHENOLOGIE RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: J. KEANE ARC: RO DECCO: RO FIPS: NO
DPA WAIVER: RO - ADA WAIVER: NO GFE /GFP:RO CAAS: RON-CAA

PLANNED REVISED ACTUAL COMMENTS :

- - - - - - - - - - - -

Reqts def complete 7/06/93
Feas study complete 7/21/93
Funds commited : 8/05/93
Consult complete 8/20/93
Internal approval 9/04/93
IAP/PKG to code FR 9/19/93
ARC )

DARP 10/15/93
Code CPA receives 10/31/93
Code PM receives 11/05/93
Offer to SBA

SBA approval

CBD published 11/16/93
RFP out 12/01/93
Prop received 12/31/93
Tech eval request 1/04194
Tech eval received ~2/01/%4
‘Audit requested 2/02/94
Audit received 2/11/94
Nego begin 2/17/94

BAFO requested
BAFO received

AWARDED

$0

Contract award 3/10/94

TIME TO AWARD IN DAYS: 247

SRRIAFARARRRAAIARRAEIhhkkhhkdtx P I N AN CI AL DATA *rdskkbdsrddhohhbhbikdhrss
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR

DISA O &M 84 $49,500

TOTALS ==-m--=-meememmeemeemeccoeoecoocmene > $49,500 $0

COMMENT :

EONTINUE SUBSCRIPTION SERVICE WITH SMALL WOMAN OWNED COMPANY SPECIALIZI
NG IN ASSESSING INDUSTRY TRANSITION TCO OPEN SYSTEMS ENVIRONMENT
FOR OFFICIAL USE ONLY

iy
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yuans MASTER PACKAGE REPORT Paged 151

- - G - - - -

Org Code: CIM Purchase Request#: DXMR40020 Amendment#:
PR Title: CENTER FOR IRTEGRATION EQUIP Acq Method: NEW CONTRACT
Solicitation: FULL AND OPEN Socio Status: 8(a) BUSINESS
Contract#:

Contractor: RFP ¢:

) Mod
Contrct Type: FIRM FIXED PRICE MIPRed tot
Cont Officer: R/A Specialist: N/A Status: OPEN
Action Offcr: M. DEEM ARC: NO DECCO: RO FIPS: YES

DPA WAIVER: RO . ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

- - T T Y - - - - o - -

Reqts def complete 12/01/93
Feas study complete 12/16/93

Funds commited . 12/31/93
Consult complete 1/15/94
Internal approval 1/30/94
IAP/PEG to code PR 27114194
ARC
DARP 3/27194
Code CPA receives 4112/94
Code PM receives 4117194
Offer to SBA
SBA approval
CBD published 5/01/94
RFP out 5/17/94
Prop received 6/19/94
Tech sval request 6/21/94
Tech eval received 7{19/94
Audit requested 6121194
Audit received 7/19/94
“ Nego begin 7129794
BAFO requested 8/08/94
BAFO received 8/13/94
Contract award 8/30/94

TIME TO AWARD IN DAYS: 272

Shhhkkhkhhhhhhkhktrhkittikkttdst P I R ARKCI AL DATA *hkbkkkhdktirdbdttrhddbess

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA PROCURE ' 9, $3,630,000

TOTALS =-=cc-memmmcomceccosmccncmcomnecanas > $3,630,000 $0 $0 |
COMMENT : ‘

ADP EQUIPMENT PURCHASE
TO SUPPORT DOD-WIDE INTEGRATION
FOR OFFICIAL USE ONLY
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- - . - Y - -

Org Code: CIM Purchase Request#: DXMR40021 Amendment#:

PR Title: 5/W PROCESS IMPROV. SUPPORT Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPER Socio Status: SMALL BUSINESS KON 8A
Contract#:

Contractor:  SEI RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: ESD HANSCOM AF

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: E. DEPALMA ARC: RO DECCO: WO FIPS: NO

DPA WAIVER: NO ADA WAIVER: WO GFE/GFP:NO  CAAS: IEC

-

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 7/03/93
Feas study complete 7/18/93
Funds commited : 8/02/93
Consult complete 8/17/93
Internal approval 9/01/93
IAP/PKG to code PR 9/16/93
ARC -

DARP 10/12/93
Code CPA receives 10/28/93

Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit regquested
Audit received
Nege begin

BAFO requested
BAFO received

Contract award 1/01/9%4

TIME TO AWARD IN DAYS: 182

EhAAhIR AR IR A AFRRIARRRRRAAE,E% F I NANC I AL DATA *hkbdrddkdhdhdhdhkhhbtdrid
FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA O &M : 94 $200,000

TOTALS ---ceememmmmemmememmeemmeceeeeccmcas > $200,000 $0 $0
COMMENT :

CONTRACTOR SUPPORT IN ASSISTING DOD CDAS IMPLEMENT THE PROCESS
IMPROVEMENTS CALLED FOR BY THE SOFTWARE PROCESS ASSESSMENTS (SPA)
FOR OFFICIAL USE ONLY



17493 MASTER PACKAGE REPORT Paget 272

F A L e L R R T

Org Code: CIM Purchase Reguest#: DXPR40022 Amendment#:

PR Title: S/W METRICS TOOL (SLIM) Acq Method: PO/DO

Solicitation: SOLE SOURCE Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: QUANT. SW MGMT REFP #:
Mod #:

Contrct Types FIRM FIXED PRICE MIPRed to:

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offer: A. SHERIDAN ARC: RO DECCO: NO FIPS: YES

DPA WAIVER: NO ADA WAIVER: NO GFE {GFP:NO CAAS: NON-CAA

PLANNED REVISED ACTUAL COMMERTS :

- o aman - -~ - - - - - - - an o= o -

Reqts def complete 5/02/93
Feas study complete 5117193
Funds commited 6/01/93
Consult complete 6/16/93
Internal approval 7/01/93
IAP/PKG to code PR 7/16/93
ARC

DARP ’ 8/26/93
Code CPA receives 9/11/93
Code PM receives 9/16/93
Offer to SBA

SBA approval

CBD published

RFP out 8/30/93
Prop received 10/30/93

Tech eval request

Tech eval received

Audit requested

Audit received ' . : : .
Nego begin

BAFO requested

BA¥O received

Contract award 11/30/93

TIME TO AWARD IN DAYS: 212

ddkkhhkhkkkh kA dhhdkkkhhddkddt P I NANC I AL DA TA Shkkkrkkikdhkhdkhdhrddhidn
FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA OG&M ] 94 $15,000

TOTALS —-cccecmmcmmmsesmemememeneeam——————— > $15,000 $0 $0
COMMENT ¢ 2

DATABASE REPOSITORY FROM A PROGRAM MANAGEMETN TOOL TO BE USED
AS A COMPARISON TO THE DATA COLLECTED FROM THE PILOT METRICS PROJECTS
FOR OFFICIAL USE ONLY
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- - - - - - -

Org Code: CIM Purchase Request#: DXPR40023 Amendment#:
PR Title: SUPRA DB APPLICATION SW PKG Acq Method: PO/DO
Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#:
Contractor: CORCOM REFEP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: A. SHERIDAN ARC: RO DECCO: RO FIPS: YES

DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:YES  CAAS: NON-CAA

B PLANNED REVISED ACTUAL COMMENTS :

- - - - - .- - - - - -

Reqts def complete 6/02/93
Feas study complete 6/17/93
Funds commited 7/02/93
Consult complete 7117193
Internal approval 8/01/93
IAP/PKG to code PR 8/16/93
ARC

DARP : ' 9/26/93
Code CPA receives 10/12/93
Code PM receives 10/17/93
Offer to SBA

SBA approval

CBD published

RFP out 10/31/93
Prop received 11/30/93
Tech eval request

Tech eval received

Audit requested

Audit received

Rego begin

BAF0 requested

BAFO received

Contract sward 12/31/93

TIME TO AWARD IN DAYS: 212

ERRIRRRAARIRKAEIIRARARAREIAKAAE F T N AN C I AL DATA *rerdrbdhbhhdhtdhhthhodidhs
FUNDS APPROP PROJECT TITLE FY PLANRNED ON PR AWARDED
DISA O &M _ 94 $5,000

TOTALS --e-mceccceccmcecammcmmccnccrarncanaa- > $5,000 $0 $0 |
COMMENT: -

FOR USE IN A UNIX ENVIRONMENT
RUNNING ON A SUN WORKSTATION
FOR OFFICIAL USE ONLY
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P L T R T

Org Code: CIM Purchase Request#: DXMR40024 Amendment#:

PR Title: SW ENG ENVIRON (SEE) Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NWON 8A
Contract#:

Contractor: LOGICON RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: FT. MONMOUTH

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: SUSAN WARSHAW ARC: NO PECCO: NO FIPS: NO

DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:RO CAAS: 1EC

- PLANNED REVISED ACTUAL COMMENTS ¢

Reqts def complete 8/30/93

Feas study complete 9/14/93

Funds commited - 9/29/93

Consult complete 10/14/93

Internal approval 10/29/93

1AP/PEG to code PR 11/13/93

ARC

DARP 12/09/93

Code CPA receives 12/25/93

Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request

Tech eval received

Audit requested

Audit received

Nego begin

BAFO requested

BAFO received

Contract award 2/28/94
TIME TO AWARD 1IN DAYS: 182

KREKRRRRRERRAhThhhdhhkkdhdkdddt F I RN ANC I AL D ATA S*dkdkdkhhthkddchdhbbrdirds

FUNDS APPROP PROJECT TITLE I ; ¢ PLANNED ON PR AWARDED
DISA OG&M 94 $100,000 :

TOTALS -m--=-meeccememe-emcaecaccecaccamons > $100,000 $0 $0
COMMENT: 2

CONTRACTOR SUPPORT TO ASSIST IN EVALUATING THE STATUS
OF STANDARDS THAT IMPACT THE EVOLUTION OF TEE I-CASE SEE
FOR OFFICIAL USE ONLY
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P T T L T T

Org Code: CIM Purchase Request#: DXPR40025 Amendment#:
PR Title: UNIX WORKSTATION Acq Method: PO/DO
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP {:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: A. SHERIDAN ARC: NO DECCO: WO FIPSs YES
DPA WAIVER: NO ADA WAIVER: RO GFE/GFP:YES CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

- - - - - - - o - - - -

Reqts def complete 6/02/93
Feas study complete 6/17/93
Funds commited ' 7/02/93
Consult complete 7117193
Internal approval 8/01/93
1AP/PKG to code PR 8/16/93
ARC

DARP 9/26/93
Code CPA receives 10/12/93
Code PM receives 10/17/93
Offer to SBA

SBA approval

CBD published

RFP out 10/31/93
Prop received 11/30/93

Tech eval regquest
Tech eval received
‘Audit requested
Audit received
Rego begin

BAFO requested
BAFO received

Contract sward 12/31/93

TIME TO AWARD IN DAYS: 212

AR Rh IR AER kIR AAARRIkhkkdtdt F I RN ANCI AL DATA *ekddhthhkddbbhdhhindoddsnn
FURDS APPROP PROJECT TITLE ¥ PLARNED OR PR AWARDED
PISA O& M 94 $25,000

TOTALS ~—ccmccmmeccmememmmemme—e——————————— > $25,000 $0 $0
COMMENT : +

THIS WORKSTATION IS FOR THE DOD METRICS
PROJECT TO BE USED AS A CLIENT/SERVER DATABASE
FOR OFFICIAL TUSE ONLY



N

TS’
Org Code: CIM

PR Title:

MASTER PACKAGE REPORT

. - - -

Purchase Request#:

I-CASE TESTBEDS

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: R/A

Action Offcr: SUSAN WARSHAW

DPA WAIVER: RO

Reqts def complete
Feas astudy complete
Funds commited '
Consult complete
Internal approval
IAP/PKG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award

TIME TO AWARD IN DAYS:

EhTkk kAR AkhhEEhhkkkhhkkkhkttsx F I NANCIAL DATA

PLANNED
$3,785,000

Specialist:

ARC: YES
ADA WAIVER: NO

REVISED ACTUAL

4/02/93
4117/93
5/02/93
5/17/93
6/01/93
6/16/93
6/26/93
7/12/93
7/28/93

10/01/93

182

FUNDS APPROP PROJECT TITLE FY
DISA  PROCURE 94
TOTALS =-e-mes-cemmmmemeemeeccencmcemconoce >
COMMENT s

I-CASE

PMO

FOR OFFICIAL USE ONLY

Pagef 154
DXMR40026 Amendment#:
Acq Method: MIPRS OUT /RO

Socio Status: SMALL BUSINESS NON 8A

Contract#:

RFP #:

Mod #:

MIPRed to: GUNTER AFB
N/A Status: OPEN
DECCO: NO FIPS: YES
GFE/GFP:RO CaAS: 1EC
COMMENTS 3

EEAhERIREREERREK AR IR I hAE
OR FR AWARDED

$3,789,000 $0 $0

ie
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P N L L L T L R T X X

Org Code: CIM Purchase Request#: DXPR40027 Amendment#:
PR Title: SW ENG. ENVIRONMENTS (SEE) Acq Method: REW CONTRACT
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor:  UNKNOWN RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: SUSAN WARSHAW ARC: WO DECCO: NO FIPS: YES

DPA WAIVER: RO ADA WAIVER: NO GFE /GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

- e am - - - - - aw ws @ - - -

Reqts def complete 4[04]93

Feas study complete 4/19/93

Funds commited : 5/04/93

Consult complete 5/19/93

Internal approval 6/03/93

IAP/PKG to code PR 6/18/93

ARC

DARP 7129193

Code CPA receives 8/14/93

Code PM receives 8/19/93

Offer to SBA

SBA approval

CBD published 9/02/93

RFP cut 9/18/93

Prop received 10/21/93

Tech eval request 10/23/93

Tech eval received 11/20/93

Audit requested 10/23/93

Audit received 11/20/93

Nego begin 11/30/93

BAFO requested 12/10/93

BAFO received 12/15/93

Contract award 1/01/94

TIME TO AWARD IR DAYS: 272

ERAERERERRARRRRRRREAAARARAddddt F I N ANC I AL DATA Sedrarkkhcrsrthdbddrdrddtds
FUNDS APPROP PROJECT TITLE Y PLANNED OR PR AWARDED
DISA PROCURE ' 94 $525,000 :

TOTALS «-mee-emecmmmamcemceceenne ————————- > $525,000 $0 $0
COMMENT:

ACQUIRE THE NECESSARY HW AND SW TO SUPPORT EVALUATION
OF CHANGES TO DOD SEE; ESPECIALLY TO HELP GUIDE I1-CASE EVOLUTION
FOR OFFICIAL USE ONLY



Wivies
Org Code: CIM

( ‘PR Title:

MASTER PACKAGE REPORT

D . . - -

Purchase Request#:

REENGINEERING TESTBEDS

Solicitation: FULL AND OPEN
Contractor:
Contret Type: FIRM FIXED PRICE
Cont Officer: N/A Specialist:
Action Offcr: CINDY WRIGHT ARC: YES
DPA WAIVER: HO ADA WAIVER: NO
PLANNED REVISED ACTUAL
Regts def complete 4102793
Feas study complete 41177193
Funds commited 5/02/93
Consult complete 5117793
Internal approval 6/01/93
" 1IAP/PEG to code PR 6/16/93
ARC 6/26193
DARP 7/12/93
Code CPA receives 7128793
Code PM receives
Offer to SBA
, SBA spproval
(  CED published
i RFP out
" Prop received
Tech eval request
Tech eval received
Audit requested
Audit receivaed
Nego begin
BAFO requested
BAFO received
Contract award 10/01/93
TIME TO AWARD IN DAYS: 182

DXMR40028
Acg Method:

Socio Status:
Contract#:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: NO

. GFE/GFP:NO

Pagef 155
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

GURTER AFB
Status: OPEN
FIPS: YES
CAAS: 1EC

kAR Ah kR kAt hkhhhkhhhktitdihktds® F I N AN CI AL DA TA w®hddkdddkddbtdbttdbbhdbsdd

FURDS APPROP
DISA  PROCURE

[
é
™

PROJECT TITLE FY

PLANKNED

94 $3,161,000

FOR OFFICIAL USE ONLY

$3,161,000

OR PR

AWARDED

$0 §0
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-

Org Code: CIM

PR Title:

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: NJ/A

Action Offcr: HOLLY GOODSON

DPA WAIVER: KO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval

ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

REMOTE SITE REUSE PROJECT USA

JAP/PKG to code PR

MASTER PACRAGE REPORT

P T LT L T TP T 3

Purchase Requestf: DXMR40029

Pagef 156
Amendment #:

Acq Method: MIPRS OUT /RO
Socio Status: LARGE BUSINESS
Contract#:
RFP #:
Mod #:
MIPRed to: USA
Specialist:s N/A Status: OPEN
ARC: NO DECCO: NO FIPS: NO
ADA WAIVER: RO GFE/GFP:NO CAAS: IEC

PLANNED REVISED
4102193
4117793
5/02/93
5/17/93
6/01/93
6/16/93

ACTUAL

- - - - - e oo - - -

7/12/93
7/28/93

Contract sward 10/01/93
TIME TO AWARD IN DAYS: 182

RAREERAAEREEATRARAREIRERRREAwdkt P I N AR C I AL DATA Shdkkkhkhhbdhhdkhddhrtdirhs

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O& M 94 $116,700

$116,700 $0 $0 2
COMMENT:
FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES
AT ARMY REMOTE SITE FOR SPECIAL REUSE PROJECT
FOR OFFICIAL USE ONLY



17793 MASTER PACKAGE REPORT Pagef 157

P L o L T T

Org Code: CIM Purchase Request#: DEMR40030 Amendment#:
PR Title: REMOTE SITE REUSE PROJECT USAF Acq Method: MIPRS OUT /RO
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP
Mod #:
Contret Type: FIRM FIXED PRICE MIPRed to: Usa
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: HOLLY GOODSON ARC: WO DECCO: WO FIPS: NO
DPA WAIVER: KO ADA WAIVER: RO GFE /GFP:NO CAAS: 1EC

PLANNED REVISED ACTUAL COMMENTS :

- - - - - - - L - o w0 -

Regts def complete 4/02/93
Feas study complete 4/17/93
Funds commited 5/02/93
Consult complete 5/17/93
Internal approval 6/01/93
1AP/PRG to code PR 6/16/93
ARC -

DARP 7/12/93
Code CPA receives 7/28/93
Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFC received -

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

EEAXEFIIRRAERRARKIARIAARAARIAXE F T NANC I AL DA TA *rddkdskrddhbdhhdhdhhiorins
FUNDS APPROP PROJECT TITLE Y PLANNED OR PR AWARDED
DISA O& M . . 94 $116,700

TOTALS ~-c=covememecememmcameoecmeeocmean-n > $116,700 $0 $0 ,
COMMENT:

FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES AT
THIS AIR FORCE REMOTE SITE FOR SPECIAL REUSE PROJECT.
FOR OFFICIAL USE ONLY



el
Org Code: CIM

" PR Title:

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: N/A

Action Offer: HOLLY GOODSON

DPA WAIVER: NO

-

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PKG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
"Audit received
Nego begin

BAFO requested
BAFO received
Contract award

TIME TO AWARD IN DAYS:

REMOTE SITE REUSE PROJECT USN

MASTER PACKAGE REPORT
Purchase Request#: DIMR40031
Acq Method:

Socio Status:

Contract#:
RFP #:
Mod #:
MIPRed to:
Specialist: N/A
ARC: RO DECCO: RO
ADA WAIVER: NO GFE [GFP:NO
PLANNED REVISED ACTUAL COMMENTS ¢
4f02/93
4[17/93
5/02/93
5/17/93
6/01/93
6/16/93
7/12/93
7/28/93
10/01/93
182

Pagef 158
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON BA

USN

Status: OPEN
FIPS: NO
CAAS: 1EC

Tk kI khhERAERkkARRERIR*A*kA**tA% F I N ANC I AL D ATA ®hkkkddrkkdhkkdkkdbhsddrkidkr

FUNDS APPROP  PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $116,700

TOTALS =-=-m=mmemececmmmecemaccccacceammman > $116,700 $0 $0
COMMENT: )

FUNDS FOR GOVT SALARIES & EXPENSES
AT THIS SITE FOR SPECIAL REUSE PROJECT
FOR OFFICIAL USE ONLY



Qi MASTER PACRAGE REPORT Page# 159

Org Code: CIM Purchase Request#: DIMR40032 Amendment#:
PR Title: REMOTE SITE REUSE PROJECT USMC Acq Method: MIPRS OUT /RO
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to: UsMC
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: HOLLY GOODSON ARC: NO DECCO: NO FIPS: WO
DPA WAIVER: KO , ADA WAIVER: NO GFE/GFP:NO CAAS: 1EC

PLANNED REVISED ACTUAL COMMENTS:

Reqts def complete 4/02/93
Feas study complete 4117193
Funds commited : 5/02/93
Consult complete 5/17/93
Internal spproval 6/01/93
IAP/PRG to code PR 6/16/93
ARC

DARP 7/12/93
Code CPA receives 7/28/93

Code PM receives
Offer to SBA

SBA spproval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Bego begin

BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

TEERERUIEIRERARRAIEARIAAAAAAtSt F I N AN CI AL DATA hhkbkhkkhkdhkthhhbbidrdhherss
FUNDS APPROP PROJECT TITLE FY PLANRED ON PR AWARDED
DISA O& M 94 $116,700

TOTALS -~cwcrmcccccmcccccccccncccrecaccacaax > $116,700 $0 §0 |
COMMENT: 2

FUNDS WILL PAY FOR GOVT SALARIES
& EXPENSES FOR SPECIAL REUSE PROJECTS
FOR OFFICIAL USE ONLY



oS MASTER PACKAGE REPORT Pagef 160

. - S O G -

{ Org Code: CIM Purchase Request#: DIMR40033 Amendment#:
A
PR Title: REMOTE SITE REUSE PROJECT DLA Acq Method: MIPRS OUT /RO
Solicitation: FULL ARD OPEN Socio Status: LARGE BUSINESS
Contractf:
Contractor: RFP #:
Mod ¢
Contrct Type: FIRM FIXED PRICE MIPRed to: DLA
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: HOLLY GOODSOR ARC: WO DECCO: NO FIPS: NO

DPA WAIVER: RO ADA WAIVER: KO GFE/GFP:NO = CAAS: IEC

Reqts def complete 4[02/93
Feas study complete 4117793
Funds commited : 5/02/93
Consult complete 5/17/93
Internal approval 6/01/93
IAP/PEG to code PR 6/16/93
ARC

DARP 7112193
Code CPA receives 7/28/93

Code PM receives
Offer to SBA
SBA approval

{  ©BD published
RFP out
Prop received
Tech sval request
Tech eval received
Audit requested

- Audit received

Nego begin
BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

kkkkkkkhkkhhEkkhhhkhhkidtehtdtdt F T HANC I AL D ATA *ekkhkkkhkkdkbhdhdhhihdssd
FUNDS APPROP PROJECT TITLE FY PLANNED O PR AWARDED
DISA O& M ) 94 $116,700

TOTALS ~eccecccmerccnccccccccrarancccrerean > $116,700 $0 $0 ,
COMMENT :

FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES
AT THIS DLA REMOTE SITE FOR SPECIAL REUSE PROJECT
FOR OFFICIAL USE ONLY



L

Org Code: CIM
PR Title:
Solicitation:
Contractor:
Contrct Type:
Cont Officer:

Action Offer:
DPA WAIVER: NO

R/A

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
1AP/PKG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award

TIME TO AWARD IN DAYS:

Tkkkhkkkkkkkkrhkhkhhhhkdkrikkddd* P I NANCIAL DATA
PROJECT TITLE FY

FUNDS APFROP
DISA O&M

COMMENT:

HOLLY GOCDSON

MASTER PACRKAGE REPORT

- W WD - - -

Purchase Request#:

REMOTE SITE REUSE PROJECT NSA

FULL AND OPEN

FIRM FIXED PRICE

Specialist:
ARC: RO
ADA WAIVER: NO

ACTUAL

REVISED

- o - - - e - -

4102/93
4117793
5/02/93
5/17193
6/01/93
6/16/93

7/12/93
7/28/93

10/01/93

182

PLANNED

DXIMR40034
Acq Method:

Socio Status:
Contractf:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: RO

- GFE/GFP:NO

94 $116,700

FUNDS WILL PAY FOR GOVT SALARIES
& EXPENSES FOR SPECIAL REUSE PROJECT

FOR OFFICIAL USE ONLY

..................... > $116,700

Pagef 161
Amendment#:
MIPRS OUT /RO

LARGE BUSINESS

NSA

Status: OPEN
FIPS: RO
CAAS: 1EC

L e R L s
ON PR

AWARDED

$0 $0

‘e



& < {9‘3‘

Org Code: CIM

‘PR Title:

Solicitation: FULL AND OPEN

Contractor:

Contret Type: FIRM FIXED PRICE

Cont Officer: N/A

Action Offcr: HOLLY GOODSON

DPA WAIVER: KO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval

ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Rego begin

BAFO requested
BAFO received

REMOTE SITE SUPPORT USA

IAP/PEG to code PR

MASTER PACKAGE REPORT

PP L T T TR T R Y

Purchase Request#: DXMR40035

Contract#:
RFP #:
Mod #:
MIPRed to:
Specialist: N/A
ARC: RO DECCO: NO
ADA WAIVER: NO GFE/GFP:NO

PLANNED REVISED

- s oo - - - - - - .- -

4/17/93
5/02/93
5/17/93
6/01/93
6/16(93

7712493
7/28/93

Acq Method:

Pagef 152
Amendmentf:

MIPRS OUT /RO

Socio Status: SMALL BUSINESS NON 8A

ARMY

Status: OPER
FIPS: NO
CAAS: 1EC

Contract award 10/01/93
TIME TO AWARD IR DAYS: 182

fhkkkkkhktkdhhkdhkhkkkkihkitds** F I NARCIAL

FUNDS APPROP PROJECT TITLE FY
DISA O &M 94

DATA #hkkkkkkhkhdhbthkhddiokhdkhkk

PLANNED ON PR AWARDED
$116,700

$116,700 $0 $o

§
‘e

FUNDS WILL PAY GOVT SALARIES AND EXPENSES
AT THE ARMY REMOTE SITE FOR DSRS SUPPORT
FOR OFFICIAL USE ONLY



|
|!I§773§r' MASTER PACKAGE REPORT Pagef 163

Org Code: CIM Purchase Request#: DXMR40036 Amendment{:
PR Title: REMOTE SITE SUPPORT USAF Acq Method:  MIPRS OUT /RO
Solicitation: FULL ARD OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to: USAF
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: BOLLY GOODSON ARC: RO DECCO: WO FIPS: NO
DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:NO CAAS: 1EC

PLANNED REVISED ACTUAL COMMENTS :

- e - - - - - - - - o - o

Reqts def complete 4/02193
Feas study complete 4[17/93
Funds commited ) 5/02/93
Consult complete $/17/93
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC

DARP 7/12/93
Code CPA receives 7/28/93
Code PM receives :
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Contract award 16/01/93

TIME TO AWARD IN DAYS: 182

REEEIIRKRIIRRRARRAKSRRARIARNRR2 F T HANC I AL D ATA Shrsskhirthhdtbbbtirirdss
FUNDS APPROP PROJECT TITLE . FY PLANNED ON PR AWARDED
DISA O M 84 $116,700

TOTALS =-=rmocmm-emecem=accemecceeee—e——e——- > $116,700 $0 $0
COMMENT: 2

FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES
AT THE USAF REMOTE SITE FOR DSRS SUPPCRT
FOR OFFICIAL USE ONLY



 ZUL A

Org Code: CIM

MASTER PACKAGE REPORT

- - -

Purchase Request#: DIMR40037

" PR Title:
Solicitation:

Contractor:

REMOTE SITE SUPPORT USN

FULL AND OPEN

FIRM FIXED PRICE

Contrct Type:
Cont Officer:
Action Offer:
DPA WAIVER:

R/A

NO

-

Reqts def complete
Feas study complete
Funds ccmmited
Consult complete
Internal approval
1AP/PRG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award

HOLLY GOODSON

Specialist:
ARC: NO
“ADA WAIVER: RO

REVISED

- am - - - - -

4102193
41171793
5/02/93
5/17/93
6/01/93
6/16/93

- o oo

7/12/93
7/28/93

Acq Method:

Socio Status:
Contract#:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: RO
GFE /GFP:NO

Pagef 164
Amendment#:
MIPRS OUT /RO

SMALL BUSIRESS NON 8A

USN

Status: OPEN
FIPS: RO
CAAS: IEC

10/01/93

TIME TO AWARD IN DAYS: 182

AhARRkAAAERE R AR AR AIbREkhhhttkt F T HANCI AL DATA whikkdkdhhkrhhbkhhdhdtdhhkid

FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA O &M 94 $116,700

TOTALS ~=-cecmmemmememmerecemecamcme——ema=n > $116,700 $0 $0
COMMENT : ’ k]

FUNDS WILL PAY FOR GOVT SALARIES AND EXPENSES
FOR TEE USN REMOTE SITE FOR DSRS SUPPORT *
FOR OFFICIAL USE ONLY



(

e T
Org Code: CIM

PR Title:

MASTER PACRAGE REPORT

P L L L e T 2

Purchase Requestf:

REMOTE SITE SUPPORT USMC

Solicitation: FULL AND OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: N/A

Action Offcr: HOLLY GOODSON

DPA WAIVER: RO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PRG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Specialist:
ARC: RO
ADA WAIVER: NO

REVISED

- - - -

ACTUAL
4/02/93
4]17/93
5/02/93
5117/93
6/01{93
6/16/93

7112193
7/28/93

DXMR40038
Acq Method:

Socic Status:
Contractf:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: RO

GFE {GFP:NO

Pagef 165
Amendment #:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

USMC

Status: OPEN
FIPS: NO
CAAS: IEC

Contract award 10/01/93
TIME TO AWARD IN DAYS: 182

FRERREXETERARRERRRRRARAEXAAAA*% F I RANC I AL D ATA #*orkdhkddskhbkrbdtdrbihrdns

FUNDS APPROP PROJECT TITLE n PLANNED ON PR AWARDED
DISA O&M 94 $116,700 {

$116,700 $0 $0
COMMENT:
FUNDS WILL PAY FOR GOVT SALARIES
& EXPENSES FOR DSRS SUPPORT
FOR OFFICIAL USE ONLY



Ly

{

ﬁﬂﬂf h

= Rl

Org Code: CIM

PR Title:

MASTER PACKAGE REPORT

- . - -

Purchase Request#:

REMOTE SITE SUPPORT DLA

Solicitation: FULL ARD OPEN

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: R/A

Action Offer: BOLLY GOODSON

DPA WAIVER: NO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal spproval
IAP/PKG to code PR
ARC

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA spproval

CBD published

RFFP out

Prop received
Tech eval regquest
Tech eval received
_Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award

TIME TO AWARD IN DAYS:

Specialist:
ARC: NO
ADA WAIVER: NO

REVISED

- - - - e - -

4[17/93
5/02/93
5/17/93
6/01/93
6/16/93

7/12/93
7/28/93

10/01/93

182

hhkhkkkkhhkkbhhikkbkhhkhdirrtrd* PI NANCIAL

DXMR40039
Acq Method:

Socio Status:
Contract#:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: NO
GFE /GFP:NO

- -

Pagef# 166
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

DLA

Status: OPEN
FIPS: RO
CAAS: IEC

il

DATA #®hkkthkkdkkrdbhkhbrkkerdrn

FUNDS APPROP PROJECT TITLE FY  PLARNED ON PR AWARDED
DISA OG&M ' 94 $116,700 :

TOTALS <--ccecmccmcmcmmememmem———e———————— > $116,700 $0 $0 °
COMMENT:

FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES
AT THE DLA REMOTE SITE FOR DSRS SUPPORT
FOR OFFICIAL USE ONLY



C4U TN

Org Code: cIM

MASTER PACKAGE REPORT

- - - .-

Purchase Request#:

PR Title:
Solicitation:
Contractor:

Contret Type:

REMOTE SITE SUPPORT NSA

FULL AND OPEN

FIRM FIXED PRICE

Cont Officer: N/A
Action Offcr:

DPA WAIVER: NO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PKG to code PR
ARC -

DARP

Code CPA receives
Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract sward

TIME TO AWARD IN DAYS:

HOLLY GOODSON

Specialist:
ARC: NO
ADA WAIVER: NO

REVISED

- .-

ACTUAL

4102193
4/17/93
5/02/93
5/17/93
6/01/93
6/16/93

77112793
7/28/93

10/01/93

182

DXMR40040
Acq Method:

Socio Status:
Contract#:
RFP #:
Mod #:
MIPRed to:
N/A

DECCO: RO

. GFE/GFP:NO

- - - - -

Pagef# 167
Amendment#:
MIPRS OUT /RO

SMALL BUSINESS NON 8A

NSA

Status: OPEN
FIPS: RO
CAAS: 1EC

ERREERAARTRRIhkkhkhkdddhkdditrtnt F I N AN CI AL DATA whkddkkdkbhddhhkhkhkhhkkrdds

FURDS APPROP  PROJECT TITLE FY PLANNED ON PR AWARDED
DISA OG&M . 9% $116,700

TOTALS --=-ememmemmoemcoccceccmecamocnmscons > $116,700 $0 $0
COMMENT : ‘

FUNDS WILL PAY FOR GOVT SALARIES & EXPENSES
AT THE NSA REMOTE SITE FOR DSRS SUPPORT
FOR OFFICIAL USE ONLY



{E}Z}?3”‘ ' MASTER PACKAGE REPORT Paget 168

- D - - o -

Org Code: CIM Purchase Requestf: DXMR40041 Amendment#:

PR Title: DITSO/MIGRATION SYS SUPPORT #1 Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: REP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: DITSO

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offer: HOLLY GOODSON ARC: NO DECCO: WO FIPS: NO

DPA WAIVER: RNO " ADA WAIVER: NO GFE /GFP:NO CAAS: IEC

-

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 4/02/93
Feas study complete 4/17793
Funds commited : 5/02/93
Consult complete 5/17/93
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC , :

DARP 7/12/93
Code CPA receives 7/28/93
Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAF0 received

Contract sward 10/01/93

TIME TO AWARD IN DAYS: 182

Fhhdhr etk hbhhkkhkthhkhkkkrdittdt F I NANCI AL D ATA tkdekdkddbhbbbdbbdihitrtds
FUNDS APPROP PROJECT TITLE Y PLANNED ON FR AWARDED
DISA Ok M 94 $233,300

TOTALS ~-m-eecemmceaecmceccccacececcecnnans > $233,300 $0 $0 ,
COMMENT :

FUNDS WILL PAY FOR
GOVT SALARIES & EXPENSES
FOR OFFICIAL USE ONLY



iije3’ MASTER PACKAGE REPORT Pagef 169

- - — - - -

Org Code: CIM Purchase Request#: DXMR40042 Amendment{:

PR Title: DITSO/MIGRATION SYSTEMS #2 Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: DITSO

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: HOLLY GOODSOR ARC: NO DECCO: NO FIPS: NO

DPA WAIVER: NO . ADA WAIVER: NO GFE /GFP: RO CAAS: IEC -

PLANNED REVISED ACTUAL COMMENRTS:

- - - -~ - - - - - - o - - -

Reqts def complete 4/02/93
Feas study complete 4/17/93
Funds commited : 5/02/93
Consult complete S/17/93
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC

DARP 7/12/93
Code CPA receives 7/28/93
Code PM receives

Offer to SBA

SBA approval

CBD published

RFP ocut

Prop received

Tech eval request
Tech eval received
Audit requested
Audit received
Rego begin

BAFO requested
BAFO received

Contract sward 10/01/93

TIME TO AWARD IN DAYS: 182

KRERERERRERRIThIRRAASkdkktthtdd F I N ANCTI AL DATA *kkkkkdhkhdhhdkhkkhbhkrthds
FUNDS APPROP PROJECT TITLE ) FY PLARNED ON PR AWARDED
DISA O% M 94 $233,300

TOTALS =--=-mcemecmccmcemccaccacccocancoas > $233,300 $0 so |
COMMENT: -

FUNDS WILL PAY FCR
GOVT SALARIES & EXPENSES
FOR OFFICIAL USE ONLY



o

WiATIsy
Org Code: cm

MASTER PACRAGE REPORT

o L e T R T L 2

Purchase Regquest#: DXMR40043

Paget 170

Amendment#:

PR Title: DITSO/MIGRATION SYS SUPPORT #3 Acq Method: MIPRS OUT /RO
Solicitation: FULL AND OPEN Sccio Status: SMALL BUSINESS NON 8A
Contracti#:
Contractor: RFP #:
_ Mod #:
Contrcet Type: FIRM FIXED PRICE MIPRed to: DITSO
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: HOLLY GOODSON ARC: NO DECCO: NO FIPS: RO
DPA WAIVER: RO -ADA WAIVER: RO GFE/GFP:NO CAAS: IEC
PLANNED REVISED ACTUAL COMMENTS ¢
Reqts def complete 4/02/93
Feas study complete 471177193
Punds commited 5/02/93
Consult complete 5117193
Internal spproval 6/01/93
IAP/PKG to code PR 6/16/93
ARC ’
DARP 7112193
Code CPA receives 7/28/93
Code PM receives
Offer to SBA
SBA approval
CBD published
RFP out
Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Rege begin
BAFO requested
BAFO received
Contract award 10/01/93
TIME TO AWARD IN DAYS: 182

RERERIRUIIIRRNIRIRERNkRAIkAdddd P I N AN CI AL DATA Shrddkhdhrhhdhrhbrdbridddss

FUNDS APPROP  PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O&M 94 $233,000

TOTALS ~-cme-c-=cemmemcommemmcccmceemamaanc > $233,000 $0 $0
COMMENT :

FUNDS PAY FOR 2

GOVT SALARIES & EXPENSES
FOR OFFICIAL USE ONLY



. b,

\g_ﬂﬁ( MASTER PACKAGE REPORT Paged 276

P Y L L L T T TR Y

Org Code: CIM Purchase Request#: DXPR40044 Amendment#:

PR Title: FIBER & TWISTED PAIR CABLING Acq Method: NEW CONTRACT

Solicitation: FULL AND OPEN Socio Status: OTHER SMALL BUSINESS
Contracté#:

Contractor: RFP #:
Mod #:

Contret Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offer: T. BENNETT ARC: RO DECCO: NO FIPS: YES

DPA WAIVER: NO ADA WAIVER: NO GFE /GFP:NO CAAS: IEC

PLARNED REVISED ACTUAL = COMMENTS:

- - - - o -~ - a wn - - - - - -

Reqgts def complete 4/08/93
Feas study complete 4[23/93
Funds commited - 5/08/93
Consult complete 5/23/93
Internal approval 6/07/93
IAP/PKG to code PR 6/22/93
ARC

DARP 8/02/93
Code CPA receives 8/18/93
Code PM receives 8/23/93
Offer to SBA

SBA spproval

CBD published 9/06/93
RFP out 9/22/93
Prop received 10/25/93
Tech eval request 10/27/93
Tech eval received 11/24/93
Audit requested 10/27/93
Audit received 11/24/93
Nego begin 12/04/93
BAFO requested 12/14/93
BAFO received 12/19/93
Contract award 1/05/94

TIME TO AWARD IN DAYS: 272

KARKERAIRAARIAERRIRAIRERRAAAREE F T N AN C I AL DATA Fhkhkkdkddkhdhhdhkdhhkdhddk

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA PROCURE 9 $75,000

TOTALS =--emememeememee—eeccceccesaccncance > $75,000 $0 $0
COMMENT : ’

TO PROVIDE ADDITIONAL
NETWORK DROPS
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR4004S Amendment#:
PR Title: VARIOUS SW PACKAGES Acq Method:  NEW CONTRACT
Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: R/A Status: OPEN
Action Offer: T. BERNETT ARC: RO DECCO: NO FIPS: YES
DPA WAIVER: RO ADA WAIVER: NO GFE/GFP:NO - CAAS: NON-CAA

PLANNED REVISED ACTUAL COMMENTS :

L T 2 - - - - - - - - -

Reqts def complete 6/07/93
Feas study complete 6/22/93
Funds commited ' 7/07/93
Consult complete 7/22/93
Internal epproval 8/06/93
IAP/PRG to code PR 8/21/93
ARC :

DARP 10/01/93
Code CPA receives 10/17/93
Code PM receives 10/22/93

Offer to SBA
SBA approval

CBD published 11/05/93
RFP ocut 11/21/93
Prop received 12/24/93
Tech eval request 12/26/93
Tech eval received 1/23/94
Audit requested 127267193
Audit received 1/23/94
Nego begin 2/02/94
BAFO requested 2/12/94
BAFO received 2117194
Contract award 3/06/94

TIME TO AWARD IN DAYS: 272

EREERERIRIARKRARRAAARIRAIAREXAEY F I N AN CI AL DA TA ®errkrdtthhthhhdhrdhhtthrs

FUNDS APPROP PROJECT TITLE FY PLANRED ON PR AWARDED
DISA  PROCURE , 94 $30,000

TOTALS =ccvreccccconvcocrerecmcnnccacancnnaa > $30,000 $0 $0 -
COMMENT:

INSTALL FOR

CUSTOMER NETWORK
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR4L0OO4E Amendment#:
PR Title: COLOR INRJET PRINTERS Acq Method:  NEW CONTRACT
Solicitation: FULL AND OPER Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: T. BENNETT ARCs RO DECCO: RO FIPS: YES
DPA WAIVER: NO ADA WAIVER: RO ~ GFE/GFP:NO CAAS: 1EC

PLANNRED REVISED ACTUAL COMMENTS

Reqts def complete 2/16/93

Feas study complete 3/03/93

Funds commited : 3/18/93

Consult complete 4102193

Internsl approval &/17/93

IAP/PKG to code PR 5/02{93

ARC ’

DARP 6/12/93

Code CPA receives 6/28/93

Code PM receives 7/03/93

Offer to SBA

SBA spproval

CBD published 7/17/93

RFP out 8/02/93

Prop received 9/04/93

Tech eval request 9/06/93

Tech eval received 10/04/93

Audit requested - 9/06/93

Audit received 10/04/93 ’
Nego begin 10/14/93

BAFO requested 10/24/93

BAFO received 10/29/93

Contract award 11/15/93

TIME TO AWARD IN DAYS: 272

KRRRRRERRARRRIAARARIAARRAKERASE F I NANC I AL DA TA SAehdadndbdtbrhsbdrbrtrdrs
FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA PROCURE 94 $50,000 |

TOTALS ===-m=-mm=meme==cececcocamaccamaocan > $50,000 $0 $0 »
COMMERT:

INSTALL INTO NETWORK
FRO COLOR PROJECTS
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR40047 Amendment#:
PR Title: DESKTOP VIDEQO TELECONFERENCING Acq Method:  NEW CONTRACT
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP f#:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: T. BERNETT ARC: NO DECCO: NO FIPS: YES
DPA WAIVER: KO ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

PLARNED REVISED ACTUAL COMMENTS ¢

- - - - - - - - - e P LT T X

Reqte def complete 4115193
Feas study complete 4130/93
Funds commited - 5/15/93
Consult complete 5/30/93
Internal approval 6/14/93
IAP/PKG to code PR 6/29/93
ARC . :

DARP 8/09/93
Code CPA receives 8/25/93
Code PM receives 8/30/93
Offer to SBA

SBA approval

CBD published 9/13/93
RFF out 9/29/93
Prop received 11/01/93
Tech eval request 11/03/93
Tech eval received 12/01/93
Audit requested -11/03/93
Audit received 12/01/93
Nego begin 12/11/93
BAFO requested 12/21/93
BAFO received 12/26/93
Contract award 1/12/94

TIME TO AWARD IN DAYS: 272

FEREEERERIRARARAARARRRbhdkhkddd F I N AN CI AL DA TA dokkddkddhkbbbhkdkhbbrrinds

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA PROCURE 94 $150,000

TOTALS -----=eecemeeemmc—mmecmccecoommecmas > $150,000 $0 $0
COMMENT:

INSTALL INTO EACH EXECUTIVE
AND DIRECTOR'S COMPUTER
FOR OFFICIAL USE ORKLY
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Org Code: CIM Purchase Request#: DXPR40048 Amendment#:

PR Title: INTERNAL FAX BOARDS Acq Method:  NEW CONTRACT

Solicitation: FULL AND OPEN Socio Status: OTHER SMALL BUSINESS
Contract#:

Contractor: RFP &
Mod ¢

Contrct Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: R/A Specialist: N/A Status: OPEN

Action Offcr: T. BENNETT ARC: RO DECCO: YES FIPS: YES

DPA WAIVER: RO ADA WAIVER: RO GFE /GFP:NO CAAS: IEC .

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 11/15/93

Feas study complete 11/30/93

Funds commited : 12/15/93

Consult complete - 12/30/93

Internal approval 1/14/94

IAP/PEG to code PR 1/29/94

ARC :

DARP 3/11/194

Code CPA receives 3/27/94

Code PM receives 4]01/94

Offer to SBA

SBA approval

CBD published 4/15/94

RFP out 5/01/94

Prop received 6/03/94

Tech eval request 6/05/94

Tech eval received 7/03/94

Audit requested " 6/05/94

Audit received 7/03/94

NRego begin 7113794

BAFO requested 7/23/94

BAFO received 7/28/94

Contract award B/14/94

TIME TO AWARD 1IN DAYS: 272

FRRARARERRAIRRAARARRNAAREARANEE P I N AN CI AL DA TA *hkdkhdhkhbhbdhdrdhsrhdndsn
FUNDS APPROP PROJECT TITLE FY PLARNED ON PR AWARDED
DISA  PROCURE : 94 $200,000

TOTALS --~-+-vcceccncecccronncccncrecoccncns > $200,000 $0 $0
COMMENT : 2
INSTALL INTO

EACH PC ON THE LAN
FOR OFFICIAL USE ONLY
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- - - - - -

Org Code: CIM Purchase Regquest#: DXPR40049 Amendment#:

PR Title: NETWORR SCANNERS Acq Method: NEW CONTRACT

Solicitation: FULL AND OPEN Socio Status: OTHER SMALL BUSINESS
Contract#:

Contractor: RFP #:
Mod #¢:

Contret Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: R/A - Specialist: N/A Status: OPEN

Action Offcr: T. BERHETT ARC: RO DECCO: YES FIPS: YES

DPA WAIVER: RO " ADA WAIVER: RO GFE /GFP:NO CAAS: IEC

-

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 2/15/94
Feas study complete 3/02/94
Funds commited : 3/17/94
Consult complete 4/01/94
Internal approval 4116194
IAP/PRG to code PR 5/01/94
ARC )

DARP 6/11/94
Code CPA receives 6727194
Code PM receives 7102794

Offer to SBA
SBA approval

CBD published 7116194
RFP out 8/01/94
Prop received 9/03/94
Tech eval request 9/05/94
Tech eval received 10/03/94
Audit requested 9/05/94 X
Audit received 10/03/94
Rego begin 10/13/94
BAFO requested 10/23/94
BAFO received 10/28/94
Contract award 11/14/94

TIME TO AWARD IN DAYS: 272

Ehkkhkhkhhbhhhhkkhhkkikkkddkdtatt F I N AN C I AL DATA *ekkkkdbhdshbdidhbhkhkitkss

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA  PROCURE 94 $16,000

TOTALS ~<cccccccmcccmcmcraccecrrcnecccmneas > $16,000 $0 $0 -
COMMENT :

PLACE OR RETWORK
IN EACH DIRECTORATE
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXFR40050 Amendment#:

PR Title: GRAPHIC PLOTTERS Acq Method: NEW CONTRACT

Solicitation: FULL AND OPEN Socio Status: OTHER SMALL BUSINESS
Contract#:

Contractor: RFP #:
Mod &

Contrct Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offer: T. BENNETT ARC: RO DECCO: YES FIPS: YES

DPA WAIVER: RO ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS ¢

Reqts def complete 1/15/94

Feas study complete 1/30/94

Funds commited : 2/14/94

Consult complete 3/01/94

Internal approval 3/16/94

IAP/PKG to code PR 3/31/94

ARC ‘

DARP ' 5/11/94

Code CPA receives 5/27/94

Code PM receives 6/01/94

Offer to SBA

SBA approval i

CBD published 6/15/94

RFP out 7/01/94

Prop received 8/03/94

Tech eval regquest 8/05/94

Tech eval received 9/02/94

Audit requested 8/05/94

Audit received 9/02/94

Nego begin 9/12/94

BAFO requested 9/22/94

BAFO received 9/27/94

Contract award 10/14/94

TIME TO AWARD IN DAYS: 272

FREEEEREIRARARRIRIARARANE*Akht F T N ANC I AL D ATA Rerrkhdbhrhhbrdrhbhhdrtsohs

FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED

DISA PROCURE 94 $30,000

TOTALS ---vrccemcrccccecccncccccccncnncanas > $30,000 $0 $0 ,

COMMENT : i

INSTALL INTO

EXISTING NETWORK
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DIPR4005] Amendment#:
PR Title: NETWORK LASER PRINTERS Acg Method: NEW CONTRACT
Solicitation: FULL AND OPEN Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: T. BENNETT ARC: NO DECCO: YES FIPS: YES

DPA WAIVER: KO ADA WAIVER: KO GFE/GFP:NO  CAAS: IEC

PLANNED REVISED ACTUAL -COMMENTS ¢

- - - -——- -~ - - - - - -

. Reqts def complete 12/15/93

Feass study complete 12/30/93

Funds commited . 1/14/94

Consult complete 1/29/94

Internal approval 2/13/94

1AP/PEG to code PR 2/28/94

ARC :

DARP 4/10/94

Code CPA receives 4126/94

Code PM receives 5/01/94

Offer to SBA

SBA approval

CBD published 5/15/94

RFP out 5/31/94

Prop received 7/03/94

Tech eval request 7/05/94

Tech eval received 8/02/94

Audit requested 7/05/94

Audit received 8/02/94

Nego begin 8/12/94

BAFO requested 8/22/94

BAFO received 8/27/94

Contract award 9/13/94

TIME TO AWARD IN DAYS: 272

REERRARARREARAEASRRARARRAAEAE2* F I NANC I AL DA TA *ekkddddrdhdhdhbbhhithtdss
FUNDS APPROP PROJECT TITLE ) FY PLANNED ON PR AWARDED
DISA  FROCURE : , 94 $100,000

TOTALS =voveecrcrccemcccmcncrccacccccccanas > $100,000 $0 $0
COMMENT : -
INSTALL INTO

EXISTING NETWORK
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR40052 Amendment#:
PR Title: STANDARDS MEMBERSHIPS Acqg Method: PO/DO
Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: R/A Specialist: N/A Status: OPEN
Action Offcr: J. HICKEY ARC: NO DECCO: NO FIPS: NO
DPA WAIVER: NO ADA WAIVER: RO ~ GFE/GFP:NO CAAS: NON-CAA

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 6/03/93
Feas study complete 6/18/93
Funds commited ‘ 7/03/93
Consult complete 7/18/93
Internal approval 8/02/93
IAP/PKG to code PR 8/17/93
ARC -

DARP 9/27/93
Code CPA receives 10/13/93
Code PM receives 10/18/93
Offer to SBA

SBA approval

CBD published

RFP out 11/01/93
Prop received 12/01/93

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Contract award 1/01/94

TIME TO AWARD IR DAYS: 212

FRERRIRRKERRRRRRRICRAIREARARAAE P I N AN C I AL DA TA Sredrdbkdkdddbkdharerisnsts
FUNDS APPROP PROJECT TITLE Y PLANNED ON PR AWARDED
DISA O &M . 94 $5,000

TOTALS ==-=m-mmemmmmemmeccecomemceccncmcnn-= > $5,000 $0 $0 ,
COMMENT;

FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR40053 Amendment#:
PR Title: STANDARDS MEMBERSEIPS Acq Method: PO/DO
Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#:
Contractor: RFP #:
Mod #:
Contrct Type: FIRM FIXED PRICE MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: J. REYMORD ARC: NO DECCO: NO FIPS: RO

DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:NO CAAS: NON-CAA

-

PLANNED REVISED ACTUAL COMMENTS ¢

Reqts def complete 6/03/93
Feas study complete 6/18/93
Funds commited : 7/03/93
Consult complete 7/18/93
Internal approval 8/02/93
IAP/PRG to code PR 8/17/93
ARC _ |

DARP 9/27/93
Code CPA receives 10/13/93
Code PM receives 10/18/93
Offer to SBA

SBA approval

CBD published _

RFP out 11/01/93
Prop received 12/01/93
Tech eval request

Tech eval received

Audit requested

Audit received

Rego begin

BAFO requested

BAFO received

Contract sward 1/01/94
TIME TO AWARD IN DAYS: 212

Fhkhkkkhkkhkhkhthdbhkhrkkdkkrddd F I N ANCI AL DATA bdkddbdddddddbribbbsbrits

FUNDS APPROP  PROJECT TITLE FY  PLANNED ON PR AWARDED
DISA O&M - 9 $3,600

TOTALS ~--e--acoceccmcceocsmccmsmmanennnes > $3,600 $0 $o0
COMMENT : ;
NATIONAL

STANDARDS FORA
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXPR40054 Amendment f:

PR Title: STANDARDS SUPPORT Acq Method: PO/DO

Solicitation: FULL ARD OPEN Socio Status: OTHER SMALL BUSINESS
Contract#:

Contractor: RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to:

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: S. GRANDLE ARC: RO DECCO: RO FIPS: NO

DPA WAIVER: NO ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

- - - - - - - - - - -

Reqts def complete 4/03/93
Feas study complete 4/18/93
Funds commited . 5/03/93
Consult complete 5/18/93
Internal approval 6/02/93
IAP/PKG to code PR 6/17/93
ARC

DARP 7/28/93
Code CPA receives 8/13/93
Code PM receives 8/18/93
Offer to SBA

SBA approval

CBD published

RFP out 9/01/93
Prop received 10/01/93

Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Contract award 11/01/93

TIME TO AWARD IN DAYS: 212

AERIRARRARFARRRARAREEANERXAANEE P T HNANCI AL DATA #®errsrkdhrdhhrkhddhdhhahnk
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O &M i 94 $20,000

TOTALS =-eevemememememmcemamcenoeae ——————— > $20,000 $0 $0
COMMENT: : >

FOR OFFICIAL USE ONLY
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Org Code: CciM Purchase Request#: DXMR40055 Amendment#:

PR Title: STANDARDS CONTRACT SUPPORT Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON BA
Contract#:

Contractor:  LOGICON RFP #:
Mod #:

Contret Type: FIRM FIXED PRICE MIPRed to: FT. MONMOUTB

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: S. GRANDLE ARC: NO DECCO: WO FIPS: NO

DPA WAIVER: NO "ADA WAIVER: NO GFE/GFP:NO CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

- - - - - - - - - - -

-

Reqts def complete 402193
Feas study complete 4117193
Funds commited : 5/02/93
Consult complete 5/17/93
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC '

DARP 7112193
Code CPA receives 7/28/93
Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested ‘
Audit received
Nego begin

BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

HRRARREARREA ARk Rhhdttdkdddtt F I RNANC I AL DATA wekddkkdhhhhktdhhhkhhkhhdrk
FUNDS APPROP PROJECT TITLE FY PLANNED ON PR AWARDED
DISA O &M 84 $2,800,000

TOTALS =e-=eeveecmmmeemeeceemmemcemene————— > $2,800,000 $0 $0
COMMENT y

INFORMATION TECHNOLOGY
STANDARDS SUPPORT
FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#: DXAR40056 Amendment#:

PR Title: IDEF 1X DATA MODELING Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: IDA RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: DSS-W

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offcr: DR. C. DUNHAM ARC: KO DECCO: RO FIPS: NO

DPA WAIVER: RO ADA WAIVER: RO GFE/GFP:R0O CAAS: 1EC

PLANNED REVISED ACTUAL 'COMMENTS :

- - - - - - - - - - - -

Reqts def complete 4102193
Feas study complete 4117193
Funds commited . 5/02/93
Consult complete 5/17/93
Internal approval 6/01/93
IAP/PKG to code PR 6/16/93
ARC

DARP 7/12/93
Code CPA receives 7/28/93

Code PM receives
Offer to SBA

SBA spproval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received

Contract award 10/01/93

TIME TO AWARD IN DAYS: 182

FARRRRAERRERCRRERARERNRAR*ekdd® F I N ANC I AL D ATA *hkdhdkdhddrksdbthkbdhkhdk
FUNDS APPROP PROJECT TITLE Y PLANNED ON PR AWARDED
DISA O &M ' 94 $551,400

TOTALS ~-v--cccecaccrmemmerercncccncenvmces > $551,400 $0 $0
COMMENT :

FOR OFFICIAL USE ONLY
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Org Code: CIM Purchase Request#:
PR Title: FIM/TIM CONFERENCE

Solicitation: SOLE SOURCE

Contractor:

Contrct Type: FIRM FIXED PRICE

Cont Officer: BOGART Specialist:
Action Offer: D. MOZING ARC: RO
DPA WAIVER: RO ADA WAIVER: NO

Reqts def complete
Feas study complete
Funds commited
Consult complete
Internal approval
IAP/PKG to code PR
ARC

DARP

Code CPA receives
Code FM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received
Nego begin

BAFO requested
BAFO received
Contract award
TIME TO AWARD IN DAYS:

PLANNED REVISED ACTUAL

- - - - e o

5/20/93
6/04(93
6/19/93
7/04/93
7/19/93
8/03/93

-y wn o> -

5/25/93

9/13/93
9/29/93
10/04/93

10/18/93
11/17/93

12/18/93
212

Pagef
DXPR40O0OS57 Amendment#:
Acq Method: PO/DO
Socio Status: LARGE BUSINESS
Contractf:
RFP
Mod #:
MIPRed to:
MASCHINO Status: CANCELED
DECCO: WO FIPS: NO
GFE/GFP:NO  CAAS: NON-CAA
COMMENTS:

DEBI ACQUIRING MORE INFO
FROM CONTRACTOR

4

i‘%@f’}ﬁ*TO BE PICKED UP BY CIM/

MARK DEEM - PR 15 ON BOLD
PENDING DECISION BY CIM
CONFERENCE HAS BEER POST-
PONED - PER MARK BOGART
082593.

287

TERERIRRCRKAIARAERAAAIRA*kA*2%k F I N ANCI AL DATA tetdddhdtddddtdhaddrttriss

FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA O&M  P43001 94 $24,000 $24,000

TOTALS ~--evveesmmmmmmmm=—eemeaccacmconmcac > $24,000 $24,000

COMMENT:

FOR OFFICIAL USE ONLY

$0 ,
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Org Code: CIM Purchase Request#: DXPR40058 Amendment#:

PR Title: RENEWAL OF MEDIA GENERAL SUB Acq Method: PO/DO

Solicitation: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#: 94-M-0060

Contractor: MEDIA GENERAL RF?P #: 93-Q-0375
Mod #:

Contret Type: OTHER MIPRed to:

Cont Officer: BOGART Specialist: GLUCK Statue: AWARDED

Action Offcr: M. ANDERSOR ARC: NO DECCO: WO FIPS: NO

DPA WAIVER: NO ADA WAIVER: RO - GFE/GFP:NO CAAS: NON-CAA

- - - - - .y - - - - . - - - - -

Reqts def complate 7/09/93

Feas study complete 712493

Punds commited - . 8/08/93

Consult complete 8/23/93

Internal approval 9/07/93

IAP/PKG to code PR 9/22/93 7/20/93 KO FORM 1
ARC 4

DARP 11/02/93

Code CPA receives 11/18/93 7/21/93
Code PM receives 11/23/93 7124/93
Offer to SBA

SBA spproval

CBD published

RFP out 12/07/93 8/13/93

Prop received 1/06/94 8/19/93

Tech eval request

Tech eval received

Audit requested . .
Audit received -
Nego begin

BAFO requested

BAFO received

Contract award 2/06/94 10/01/93 @yOeYsy

TIME TO AWARD IN DAYS: 212

ERRETRAREFAEARRRRRARIRRAAAAERA, P I N AN C I AL DATA *erdnrdrdshtthkbdbbtrorkass
FUNDS APPROP PROJECT TITLE ¥Y PLANRED OR PR AWARDED
DISA O&M P43001 XTA : 94 $720 $720 ' $587
TOTALS =-m--mcmememmmee—cmcocaccccnommammes > $720 $720 $587
COMMENT :

FOR OFFICIAL USE ONLY
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KERERAEREREETEAE A RXX KAk Ak b khk

FUNDS APPROP PROJECT TITLE
DISA O &M P43001

FOR

Org Code: CIM Purchase Request#: DXPR40059

PR Title: PARKING FOR LEASED CARS Acq Method:

Solicitation: SOLE SOURCE Socio Status:
Contract#:

Contractor: REFP #:
Mod #:

Contrct Type: OTHER MIPRed to:

Cont Officer: BOGART Specialist: GREENRE

Action Offcr: M. ANDERSON ARC: NO DECCO: NO

DPA WAIVER: RO ADA WAIVER: RO GFE /GFP:NO

PLARNED REVISED ACTUAL COMMENTS:

Reqts def complete 7/09/93

Feas study complete 7124/93

Funds commited 8/08/93

Consult complete 8/23/93

Internal approval 9/07/93

IAP/PKG to code PR 9/22/93 7/20/93 NO FORM 1

ARC » -

DARP 11/02/93

Code CPA receives 11/18/93 7/21/93

Code PM receives 11/23/93 W

Offer to SBA

SBA approval

CBD published

RFP out 12/07/93

Prop received 1/06/94

Tech eval request

Tech eval received

Audit regquested

‘Audit received

Nego begin

BAFO requested

BAFO received

Contract award 2/06/94 10/01/93

TIME TO AWARD IN DAYS: 212

FINANCIAL

FY PLANNED
94 $1,080
..... ——emead $1,080

OFFICIAL USE ORLY

Pagef 289
Amendment#:
PO/DO

OTHER SMALL BUSINESS

Status: OPEN
FIPS: NO
CAAS: RON-CAA

DATA *kkkkikkhdkdkhkhkhiktikthhktk

ON PR
$1,080

AWARDED

$1,080 $0 ,
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Org Code: CIM Purchase Request#: DXAR40061 Amendment#:

PR Title: ADA REVITALIZATION & REUSE STR Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socio Status: SMALL BUSINESS NON 8A
Contract#:

Contractor: RFP ¢#:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: DSSW

Cont Officer: R/A Specialist: N/A Status: OPEN

Action Offcer: H. GOODSOR ARC: NO DECCO: NHO FIPS: NO

DPA WAIVER: RO ADA WAIVER: NO GFE /GFP:NO CAAS: 1EC

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 8/17/93

Feas study complete 9/01/93

Funds commited ' 9/16/93

Consult complete 10/01/93

Internal spproval 10/16/93

IAP/PKC to code PR 10/31/93 r¢e
et | LiAd
DARP 11/26/93

Code CPA receives 12/12/93

Code PM receives

Offer to SBA

SBA approval

CBD published

RFP out

Prop received

Tech eval request

Tech eval received

Audit requested

Audit received »

Rego begin .
BAFC requested

BAFO recedived

Contract saward 2/15/94

TIME TO AWARD IN DAYS: 182

RREERRERAARERARARAIARAdAkedddt P I N ANC I AL DATA ®ekdkakbthkthbbdbtddddbnrs

FURDS APPROP PROJECT TITLE . FY PLANNED ON PR AWARDED
DISA O&M 94 $125,000

TOTALS =---ecceccocmmmmmmmammmcomccccoaooan > $125,000 $0 $0
COMMENT : )

FOR OFFICIAL USE ONLY
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- - Ty W o

Org Code: CIM Purchase Request#: DXMR40062 Amendment#:

PR Title: MAT MGT DEPT MAINT & DIST BIS Acq Method: MIPRS OUT /RO

Solicitation: FULL AND OPEN Socioc Status: SMALL BUSINESS NON 8A
Contractf:

Contractor: RFP #:
Mod #:

Contrct Type: FIRM FIXED PRICE MIPRed to: FT HUACHUCA

Cont Officer: N/A Specialist: N/A Status: OPEN

Action Offer: M. DEEM ARC: NO DECCO: WO FIPS: NO

DPA WAIVER: NO ‘ADA WAIVER: NO GFE/GFP:RO CAAS: IEC

= PLARNED REVISED ACTUAL COMMENTS ¢

Reqts def complete 9/01/93
Feas study complete 9/16/93
Funds commited 10/01/93
Consult complete 10/16/93
Internal approval 10/31/93
IAP/PKG to code PR 11/15/93
ARC '

DARP 12/11/93
Code CPA receives 12/27/93

Code PM receives
Offer to SBA

SBA approval

CBD published

RFP out

Prop received
Tech eval request
Tech eval received
Audit requested
Audit received .
Nego begin

BAFO requested
BAFO received

Contract award 3/02/94

TIME TO AWARD IN DAYS: 182

ERERAERAAIEh AR hhkhhkktdidkkkkdt F I HANCI AL D ATA *hkkkbbbhkkkdikddhkhdhhkbds
FUNDS APPROP PROJECT TITLE FY PLARNED ON PR AWARDED
DISA O&M 94 $407,000

TOTALS ==eeeeemecmmomceccemccccccocnmcmcnan >  $407,000 $0 $0 |
COMMENT s )

FOR OFFICIAL USE ONLY
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Org Code: CcIM Purchase Request#: DXPR40064 Amendment#:
PR Title: RENEWAL OF CIM T0 ICM Acq Method: PO/DO
Solicitetion: SOLE SOURCE Socio Status: LARGE BUSINESS
Contract#!
Contractor: . RFPP #
Mod #:
Contrct Type: OTHER MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offcr: J. KILGORE ‘ARC: NO DECCO: NO FIPS: NO
DPA WAIVER: RO : ‘ ADA WAIVER: RO - GFE/GFP:RO CAAS: RON-CAA
PLARNED REVISED ACTUAL COMMENTS 3
Reqts def complete 8/23/93
Feas study complete 9/07/93
Punds commited ‘ 9/22/93
Consult complete 10/07/93
Internal approval 10/22/93
IAP/PKG to code PR 11/06/93 9/14/93
ARC
DARP 12/17/93
Code CPA receives 1/02/94
Code PM receives 1/07/94 ﬁ +61937
Offer to SBA

SBA approval

CBD published

RFP out 1/21/94
Prop received 2/20/94
Tech eval request

Tech eval received

Audit requested

Audit received

Nego begin

BAFO requested

BAFO received

Contract sward 3/23/94
TIME TO AWARD IN DAYS: 212

HhERkkh bk hkhthkhdkdrdkinddtrt F INANC I AL D ATA *edthdshbhdhbkdbrtdbbihnis

FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA OG&M 9% $995

TOTALS =---ememeemcccmcerceccmcmceconamennnx > $995 $0 $0 ”
COMMENT':

FOR OFFICIAL USE ONLY
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$ Org Code: ciM Purchase Request#: DXPR44061 Amendment#:
PR Title: ON-CALL MAINT FOR FAX Acq Method: NEW CONTRACT
Solicitation: FULL AND CPEN Socio Stetus: LARGE BUSINESS
. Contract#:
Contractor:? RFP #:
Mod #:
Contrct Type: OTHER MIPRed to:
Cont Officer: N/A Specialist: N/A Status: OPEN
Action Offer: STAN BREAM ARC: WO DECCO: WO FIPS: YES
DPA WAIVER: KO ADA WAIVER: NO GFE/GFP:NO - CAAS: IEC

PLANNED REVISED ACTUAL COMMENTS :

Reqts def complete 1/02/93

Feas study complete 1/17/93

Funds comnited k 2/01/93

Consult complete 2/16/93

Internal approval 3/03/93

IAP/PRG to code PR 3/18/93

ARC

DARP 4/28/93

Code CPA receives 5/14/93

Code PM receives $/19/93

Offer to SBA

SBA approval

CBD published 6/02/93

RFP out 6/18/93

Prop received 7/21/93

Tech eval request 7123193

Tech eval received 8/20/93

Audit requested 7/23/93

Audit received 8/20/93

KRego begin 8/30/93

BAFO regquested 9/09/93

BAFO received 9/14/93

Contract award 10/01/93

TIME TO AWARD IN DAYS: 272

ERRARERERRARRAAIRRRRRARARENANEY P T NANC I AL DA TA Shkkhddbdhhbrhrrtrkrthons
FUNDS APPROP PROJECT TITLE FY PLANNED OR PR AWARDED
DISA O& M 94 $2,580 ’

TOTALS ~-=m-=memmememmaccmcececcccocomomcas > $2,580 $0 $0 *
COMMENT :

FOR OFFICIAL USE ONLY



$000)

ACTIVITY SUMMARIES

‘ asof: 31 -Aug-93 I

FY91 P,DA (.2943)
FY92 P,DA (.2943)
FY93 P,DA (.2943) .
FY93 P,DA (.4300)
FY93 RDT&E (.4300)
FY93 O&M (.2943)

FY93 O&M (.4300)
Civilian Pay and Benefits
Operating Expenses
Mission Contracts

Annual
Program

1,605

- 4,301
100
12,518

3,284

Commitments

25

766

40

Obligations

1,482
2,773

60

%

94%
82%
100%
46%
100%
81%

91%

Available
Balance Expenditures
97 1,479
762 1,082
0 0
6,782 0
0 1,418
574 210
9,050 - 30,1 62
6,435 14,052
1,096 3,390

;.ht



TABLE 1
TOP LEVEL BUDGET
($ IN THOUSANDS)

CURRENT FUTURE YEAR

APPROP THEN YEAR PLUS PLUS PLUS PLUS PLUS
TITLE YEAR /-2 YEAR/-1 1993 1 2 3 4 5
Oo&M 1,200 51,415 101,573 105,655 112,822 116,412 119,631 154,380
PROCURMENT 100 | 31,133 17,182 10,004 15,614 22,687 19,874
RD,T&E 3,284
MIL CON
REVOLVING OR

MANAGEMENT
SPECIAL ANALYSIS
OTHER

TOTAL 1,300 51,415 135,990 122,837 122,826 132,026 142,318 174,254



